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ESTIMATE RUN 03/03/2021

ESTIMATE SUMMARY 13:54:02

CONTID: C21288         ESTIMATE NO: 0014 PROG 2005

PCN: 21288-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS CCTV I-70 PERCENT TIME:

PROJECT NO: ITSSW01-718                   

ITS CCTV ON EAST I-70

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

DILLIE AND KUHN, INC PAY PERIOD ENDING

2875 AKERS DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80922     (719)591-9900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,207,838.50 PARTICIPATING $ $ 2,738.34

AWARD PROJECT AMT: 988,855.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.43

FIXED COMPLETION DATE

FIXED COMPLETION DATE

64.33%

430,834.70

2,738.34

2,738.34

2,738.34

$

$

$

$

777,003.80

0.00

777,003.80

102,803.33

879,807.13

-14,832.84

0.00

864,974.29

0.00

AMOUNT DUE 864,974.29 2,738.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,738.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

DENVER  

403.0 TIME ALLOW: 3/31/2021 ??:??:??

ORIG TIME ALLOW: 5/8/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/21/2020

01/21/2020

02/26/2021

09/05/2019

09/18/2019

10/07/2019

01/21/2020
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PCN: 21288-BID    ESTIMATE RUN 03/03/2021

PROJECT: ITSSW01-718                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

2.000

SY  

250.00000

0010 Potholing 84.000

0.000

203-01597  
 

13,440.0084.000

0.00

100.000

HOUR

160.00000

0015 *Erosion Log Type 1 (12 Inch) 520.000

0.000

208-00002  
 

2,860.00520.000

0.00

2,700.000

LF  

5.50000

0020 *Aggregate Bag 100.000

0.000

208-00035  
 

1,153.00100.000

0.00

200.000

LF  

11.53000

0025 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

400.001.000

0.00

2.000

EACH

400.00000

0030 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

100.000

LF  

34.28000

0035 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

100.000

LF  

85.14000

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

32.000

HOUR

50.00000

0045 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

32.000

HOUR

75.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

32.000

HOUR

72.00000

0055 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

32.000

HOUR

50.00000
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PCN: 21288-BID    ESTIMATE RUN 03/03/2021

PROJECT: ITSSW01-718                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Control Management 36.000

2.000

208-00207  
 

27,778.0038.000

1,462.00

38.000

DAY 

731.00000

0065 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

920.00000

0070 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

4,200.00000

0075 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.500

ACRE

4,200.00000

0080 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

3.30000

0085 *Soil Retention Blanket (Excelsior) (Biodegradable 
Class 1) 

0.000

0.000

216-00211  
 

0.000.000

0.00

200.000

SY  

4.10000

0090 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

25.000

SY  

140.00000

0095 Drilled Shaft (36 Inch) 96.000

0.000

503-00036  
 

72,000.0096.000

0.00

96.000

LF  

750.00000

0100 Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

1.000

EACH

8,000.00000

0105 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

300.000

LF  

4.88000

0110 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

2.000

SY  

250.00000
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PCN: 21288-BID    ESTIMATE RUN 03/03/2021

PROJECT: ITSSW01-718                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Location Marker (Fiber Optic)(Dome) 18.000

0.000

612-00260  
 

2,700.0018.000

0.00

22.000

EACH

150.00000

0120 Location Marker (Utility)(Flat Slat) 10.000

0.000

612-00270  
 

800.0010.000

0.00

10.000

EACH

80.00000

0125 2 Inch Electrical Conduit GRC 0.000

0.000

613-00200  
 

0.000.000

0.00

60.000

LF  

75.00000

0130 2 Inch Electrical Conduit (Bored) 5,970.000

0.000

613-00206  
 

115,638.905,970.000

0.00

5,970.000

LF  

19.37000

0135 2 Inch Electrical Conduit (Plastic) 595.000

0.000

613-01200  
 

8,193.15595.000

0.00

1,465.000

LF  

13.77000

0140 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

20.000

LF  

22.00000

0145 Pull Box (24"x36"x24") 22.000

0.000

613-07023  
 

38,940.0022.000

0.00

22.000

EACH

1,770.00000

0150 Pull Box (30"x48"x24") 9.000

0.000

613-07040  
 

19,305.009.000

0.00

11.000

EACH

2,145.00000

0155 *Wiring 0.900

0.000

613-10000  
 

21,600.000.900

0.00

1.000

L S 

24,000.00000

0160 Service Meter Cabinet 4.000

0.000

613-80130  
 

14,880.004.000

0.00

6.000

EACH

3,720.00000

0160 MATERIAL ALLOWANCE Service Meter Cabinet 2.000

0.000

5,500.002.000

0.00EACH

2,750.00000
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PCN: 21288-BID    ESTIMATE RUN 03/03/2021

PROJECT: ITSSW01-718                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

10.000

EACH

195.00000

0165 MATERIAL ALLOWANCE SFP Optic Module 10.000

0.000

1,159.1410.000

0.00EACH

115.91400

0170 CWDM Multiplexor Demultiplexor Module 0.000

0.000

614-70026  
 

0.000.000

0.00

1.000

EACH

2,150.00000

0170 MATERIAL ALLOWANCE Multiplexor Module 1.000

0.000

1,714.771.000

0.00EACH

1,714.77000

0175 CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

27.000

EACH

520.00000

0175 MATERIAL ALLOWANCE CWDM SFP Module 27.000

0.000

11,814.5727.000

0.00EACH

437.57667

0180 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

34.000

EACH

120.00000

0185 Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

40.000

EACH

410.00000

0185 MATERIAL ALLOWANCE Optical Filter 40.000

0.000

14,888.4040.000

0.00EACH

372.21000

0190 Communications Cabinet (Type 2) 6.000

0.000

614-72832  
 

70,200.006.000

0.00

6.000

EACH

11,700.00000

0190 MATERIAL ALLOWANCE Communications Cabinet 0.000

0.000

0.000.000

0.00EACH

7,500.00000
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PCN: 21288-BID    ESTIMATE RUN 03/03/2021

PROJECT: ITSSW01-718                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 Fiber Optic Cable (Single Mode) (12 Fiber) 6,336.000

0.000

614-87010  
 

41,500.806,336.000

0.00

6,336.000

LF  

6.55000

0200 Fiber Optic Termination Panel  (12 Fiber) 6.000

0.000

614-87012  
 

5,400.006.000

0.00

7.000

EACH

900.00000

0205 Buffer Tube Fan Out Kit 6.000

0.000

614-87015  
 

720.006.000

0.00

7.000

EACH

120.00000

0210 Fiber Optic Termination Panel (96 Fiber) 1.000

0.000

614-87096  
 

2,900.001.000

0.00

1.000

EACH

2,900.00000

0215 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

8.000

EACH

5,120.00000

0215 MATERIAL ALLOWANCE Cameras 8.000

0.000

27,228.228.000

0.00EACH

3,403.52750

0220 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0225 Closed Circuit Television Pole with Lowering Device 
(50 Feet 

6.000

0.000

614-87364  
 

149,400.006.000

0.00

6.000

EACH

24,900.00000

0225 MATERIAL ALLOWANCE Camera Pole 0.000

0.000

0.000.000

0.00EACH

17,466.80000

0230 Fiber Optic Cable (Single Mode) (48 Strands) 0.000

0.000

614-87448  
 

0.000.000

0.00

1,815.000

LF  

5.45000

0235 Ethernet Switch Type I 0.000

0.000

614-87691  
 

0.000.000

0.00

4.000

EACH

4,000.00000
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PCN: 21288-BID    ESTIMATE RUN

PROJECT: ITSSW01-718                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0235 MATERIAL ALLOWANCE Ethernet Switch Type I 4.000

0.000

12,867.324.000

0.00EACH

3,216.83000

0240 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

7.000

EACH

4,000.00000

0240 MATERIAL ALLOWANCE Ethernet Switch Type II 7.000

0.000

21,763.097.000

0.00EACH

3,109.01280

0245 Ethernet Aggregation Switch Type I 0.000

0.000

614-87697  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0245 MATERIAL ALLOWANCE Ethernet Agg Switch Type I 1.000

0.000

5,867.821.000

0.00EACH

5,867.82000

0250 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0255 *Mobilization 1.000

0.000

626-00000  
 

59,000.001.000

0.00

1.000

L S 

59,000.00000

0260 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

7,100.001.000

0.00

1.000

L S 

7,100.00000

0265 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

40.000

HOUR

35.00000

0270 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

15.000

DAY 

75.00000

0275 *Traffic Control Management 66.000

0.000

630-00012  
 

60,060.0066.000

0.00

85.000

DAY 

910.00000
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PCN: 21288-BID    ESTIMATE RUN 03/03/2021

PROJECT: ITSSW01-718                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size A) 4.500

0.000

630-80341  
 

279.004.500

0.00

20.000

EACH

62.00000

0285 *Construction Traffic Sign (Panel Size B) 36.000

0.000

630-80342  
 

7,920.0036.000

0.00

50.000

EACH

220.00000

0290 *Construction Traffic Sign (Panel Size C) 3.600

0.000

630-80343  
 

792.003.600

0.00

8.000

EACH

220.00000

0295 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0300 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.800

0.000

630-80357  
 

2,700.001.800

0.00

2.000

EACH

1,500.00000

0305 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

60.000

EACH

63.00000

0310 *Traffic Cone 45.000

0.000

630-80380  
 

855.0045.000

0.00

100.000

EACH

19.00000

0315 *Stackable Vertical Panels 36.000

0.000

630-80393  
 

1,008.0036.000

0.00

100.000

EACH

28.00000

0320 *Mobile Attenuator 14.000

0.000

630-85041  
 

10,500.0014.000

0.00

50.000

DAY 

750.00000

0325 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0330 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 21288-BID    ESTIMATE RUN 03/03/2021

PROJECT: ITSSW01-718                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A On-The-Job Trainee 1,200.000

0.000

700-70023  
 

1,200.001,200.000

0.00

2,000.000

F A 

1.00000

0340 F/A Furnish & Install Electrical Service 9,794.610

76.340

700-70082  
 

9,870.959,870.950

76.34

30,000.000

F A 

1.00000

0345 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0350 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0365 *Public Info Manage (Tier IV) 157.000

40.000

626-01114  
 

5,910.00197.000

1,200.00

197.000

DAY 

30.00000

CAT 879,807.132,738.341,207,038.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

800.00000

CAT 0.000.00800.00CURRENT AMT0400 $ $ $

$ 879,807.132,738.34$1,207,838.50$CURRENT AMTPROJECT TOTAL


